
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 03/04/2015

to 03/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14703-13-000-0

Estimate Summary By Project

Estimate Number: 0010

04/09/2015

Contract Location: Time Allowed:

ROUNDABOUT ON US 80/SR 22 AT HOLLEY RD (CR 33

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

12/13/2013

12/27/2013

01/21/2014

01/22/2014

05/14/2014

00/00/0000

00/00/0000

1226 Days

05/31/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 04   

Elapsed Calender Days:

Percent Time: 35.32

433 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,749,635.44

$1,683,471.90

$520,549.72

70.25%

Counties:

Bibb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0009576      $1,749,635.44 $1,683,471.90 $520,549.72 70.25% $137,285.55

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 03/04/2015

to 03/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14703-13-000-0

Estimate Summary By Project

Estimate Number: 0010

04/09/2015

Project Number: 0009576      US 80/SR 22 - ROUNDABOUT

 

0009576                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,229,085.72 $1,091,800.17 $137,285.55

Non-Participating $0.00 $0.00 $0.00

Total Earnings $1,229,085.72 $1,091,800.17 $137,285.55

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,229,085.72 $1,091,800.17 $137,285.55

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,229,085.72 $1,091,800.17

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $137,285.55

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 03/04/2015

to 03/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14703-13-000-0

Estimate Summary By Project

Estimate Number: 0010

04/09/2015

Project Number 0009576      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .824

 57259.840 .050

0009576

 

.874 $2,862.99 $50,045.10

0020 210-0100     GRADING COMPLETE - LS  1.000 .850

 469470.350 .050

0009576

 

.900 $23,473.52 $422,523.32

0025 310-1101     GR AGGR BASE CRS, INCL MATL TN  6,050.000 4,397.750

 17.530 1,213.590

 

 

5,611.340 $21,274.23 $98,366.79

0035 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  2,320.000 1,374.233

TL & H LIME 61.750 191.080

 

 

1,565.313 $11,799.19 $96,658.08

0045 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  730.000 515.554

L & H LIME 72.150 94.270

 

 

609.824 $6,801.58 $43,998.80

0050 413-1000     BITUM TACK COAT GL  1,110.000 765.000

 2.520 16.000

 

 

781.000 $40.32 $1,968.12

0055 439-0020     PLAIN PC CONC PVMT, CL 3 CONC, 9 INCH THK SY  2,180.000 1,899.028

 49.000 147.889

 

 

2,046.917 $7,246.56 $100,298.93

0075 441-0104     CONC SIDEWALK, 4 IN SY  444.000 221.667

 29.500 137.178

 

 

358.845 $4,046.75 $10,585.93

0089 441-0754     CONCRETE MEDIAN, 7 1/2 IN SY  583.000 456.761

 54.000 25.667

 

 

482.428 $1,386.02 $26,051.11



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 03/04/2015

to 03/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14703-13-000-0

Estimate Summary By Project

Estimate Number: 0010

04/09/2015

Project Number 0009576      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0120 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  5.000 2.770

 950.000 1.690

 

 

4.460 $1,605.50 $4,237.00

0125 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  362.000 365.200

 41.390 .000

 

 

365.200 $.00 $15,115.63

0129 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  33.000 57.800

 63.830 .000

 

 

57.800 $.00 $3,689.37

0130 550-1241     STORM DRAIN PIPE, 24 IN, H 10-15 LF  68.000 80.000

 51.610 .000

 

 

80.000 $.00 $4,128.80

0150 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  75.000 60.866

 42.390 16.000

 

 

76.866 $678.24 $3,258.35

0155 603-7000     PLASTIC FILTER FABRIC SY  75.000 60.866

 4.400 16.000

 

 

76.866 $70.40 $338.21

0180 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  450.000 486.000

 1.500 .000

 

 

486.000 $.00 $729.00

0185 668-1100     CATCH BASIN, GP 1 EA  7.000 3.500

 2000.000 1.000

 

 

4.500 $2,000.00 $9,000.00

0190 668-1110     CATCH BASIN, GP 1, ADDL DEPTH LF  21.000 11.260

 160.000 5.000

 

 

16.260 $800.00 $2,601.60



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 03/04/2015

to 03/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14703-13-000-0

Estimate Summary By Project

Estimate Number: 0010

04/09/2015

Project Number 0009576      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0195 668-2105     DROP INLET, GP 1, SPCL DES EA  1.000 .500

 2200.000 .500

 

 

1.000 $1,100.00 $2,200.00

0197 668-4311     STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 1LF  5.000 .000

 185.000 4.360

 

 

4.360 $806.60 $806.60

0198 999-3155     DRY SWALE EDGE DRAIN LF  340.000 .000

 49.980 340.000

 

 

340.000 $16,993.20 $16,993.20

Category Amount: $102,985.10 $913,593.94

Category Number: 0020 SIGNING AND MARKING

0214 636-1072     HIGHWAY SIGNS, ALUM EXTRUDED PANELS, REFL SHEETING, TP 3SF  224.000 .000

 26.850 224.000

 

 

224.000 $6,014.40 $6,014.40

Category Amount: $6,014.40 $6,014.40

Category Number: 0030 EROSION CONTROL ITEMS

0285 163-0300     CONSTRUCTION EXIT EA  10.000 1.500

 1316.350 .750

 

 

2.250 $987.26 $2,961.79

0290 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  480.000 228.500

 16.680 64.500

 

 

293.000 $1,075.86 $4,887.24

0310 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  2,600.000 .000

 0.020 208.000

 

 

208.000 $4.16 $4.16

0340 167-1500     WATER QUALITY INSPECTIONS MO  16.000 8.000

 300.000 1.000

 

 

9.000 $300.00 $2,700.00



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 03/04/2015

to 03/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14703-13-000-0

Estimate Summary By Project

Estimate Number: 0010

04/09/2015

Project Number 0009576      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL ITEMS

0349 441-0204     PLAIN CONC DITCH PAVING, 4 IN SY  220.000 226.889

 35.000 .000

 

 

226.889 $.00 $7,941.12

0355 700-7000     AGRICULTURAL LIME TN  22.000 .000

 60.000 .000

 

 

.000 $.00 $0.00

0375 716-2000     EROSION CONTROL MATS, SLOPES SY  2,300.000 2,195.889

 0.980 323.603

 

 

2,519.492 $317.13 $2,469.10

Category Amount: $2,684.41 $20,963.41

Category Number: 0040 MISCELLANEOUS ITEMS

0405 681-4220     LIGHTING STD, 40 FT MH, POST TOP EA  13.000 6.000

 2653.990 7.000

 

 

13.000 $18,577.93 $34,501.87

0440 700-9300     SOD SY  384.000 .000

 10.000 137.197

 

 

137.197 $1,371.97 $1,371.97

0445 702-0212     CRATAEGUS VIRIDIS - EA  3.000 .000

 150.000 1.500

WINTER KING HAWTHORN, 3 IN CAL

 

1.500 $225.00 $225.00

0450 702-0470     ILEX VOMITORIA NANA - EA  99.000 .000

 75.000 49.500

DWARF YAUPON HOLLY, 3 GAL

 

49.500 $3,712.50 $3,712.50

0460 702-9025     LANDSCAPE MULCH SY  107.000 .000

 20.000 106.760

 

 

106.760 $2,135.20 $2,135.20

Category Amount: $26,022.60 $41,946.54



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 03/04/2015

to 03/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14703-13-000-0

Estimate Summary By Project

Estimate Number: 0010

04/09/2015

Project Number 0009576      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 1,473.790

 1.000 -420.960

(IN# 1)

                                                            

1,052.830 $-420.96 $1,052.83

Category Amount: $-420.96 $1,052.83

Project Total Amount: $137,285.55 $1,229,085.72


